
Town of Darien 
Tokeneke and Royle School Building Committee 

Regular Meeting 
Thursday, August 29, 2013 

 
MINUTES 

 
Attendees: Deb Ritchie, Bruce Hill, David Genovese, Gwen Mogenson, Katie Stein, 
Mike Lynch,  
 
Ms. Ritchie called the meeting to order at 9:35 AM.  All members were present 
except Ms. Stein.  Motion made by Mr. Hill and seconded by Mr. Genovese to approve 
agenda for this meeting.  All voted in favor.  

Motion made by Ms. Mogenson to approve minutes of the August 22nd meeting.  Hill 
seconded, all voted in favor 

Ms. Stein joined the meeting at 9:40. 
 
The committee discussed the draft memo to the Board of Education, prepared by 
Mr. Genovese.  Without being confrontational, we have concerns that the scale of the 
proposed construction will only meet near-term term needs, based on the 
enrollment projections, particularly since the projections do not include additional 
students coming in from The Heights and Kensett property developments.   We are 
also asking for clarification if we can add HVAC work and library window 
replacement to the scope of work to be done at Royle.  Mr. Genovese will revise the 
letter and Ms. Ritchie will e-mail the final version to the BOE Chair by the end of the 
week. 

Mr. Lynch has assembled the RFP packages, modifying those used for the Tokeneke 
full school construction.  The RFPs will go out just after Labor Day with a written 
response deadline of September 24th.  The plan is then to invite the four 
architectural firms to present an overview of their work at the October 3rd  meeting.  
 
The committee would like to meet with BOE facilities sub-committee to discuss the 
enrollment projections and proposed school construction plans, perhaps as early as 
our next meeting, if it can be arranged. 
 
Mr. Hill motioned to adjourn, Mr. Genovese seconded and the meeting  was 
adjourned at 10:15 AM.  
 
Respectfully submitted.   
Gwen Mogenson, Clerk 


